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(b) Reclamation areaat Kai Tak Approach Channel and Kwun Tong Typhoon Shelter (65ha);
(c) Reclamation area at Kowloon Bay (61ha); and
(d) Cruiseterminal and other marine and waterfront facilities (7ha).

The new development is expected to accommodate a population of some 250,000. Extent of
the "New Development Area’ is highlighted in Drawing No. 22936/EN/150 and details are
shown in the OMDP.

Stage 1 of this Study was completed in March 2000, culminating in the preparation of a
1:5,000 scale Preliminary Layout Plan (PLP) and associated Report. The key findings were
reported to the CPLD meeting on 27 April 2000. Following acceptance of the preiminary
findings, a series of public consultation sessions then followed. The consultation was made
over two-month consultation period ending on 31st July 2000. A number of environmental
friendly design have been incorporated into the revised scheme of SEKD including:

The open space concept permeates the whole development. An integrated framework of
waterfront, regional, district, local spaces, linear and pocket parks will be provided,;

The transport system proposed has adopted an environmental friendly theme in promoting
public and rail based transportation. As the future railway transport is very convenient,
the use of fossil fuelled vehicles and hence the road space will be reduced, improving the
air and noise impact to the surrounding areas, and

Chilled water for commercial and government, institution and community uses will be by
means of a district cooling air-conditioning system. Solar energy applications and
automatic refuse collection systems will be promoted in SEKD.

Under Stage 2 of the Study, a detailed environmental impact assessment is carried out in the
development of the layout to assess the associated environmental impacts during both the
operational and construction phase of the project. Details of the assessment are presented in
this EIA Report.

A summary of the public views that have been incorporated in the Outline Master
Development Plan is given in Appendix 1A.

Description of the Project

South East Kowloon Development (SEKD) is a magjor development within the urban area of
Hong Kong covering the former Kai Tak Airport together with area reclaimed from Kai Tak
Approach Channel, Kwun Tong Typhoon Shelter and Kowloon Bay.

The development will provide some 70,000 jobs for an ultimate population of some 250,000
persons within the main development area.

The infrastructural development of SEKD to be implemented by the government includes the
followings infrastructure works :

Improvement and extension of anumber of Trunk Drains such as Kai Tak Nullah and
existing culverts with provision of temporary drains;

Demolish Existing Breakwater and construction of new breakwater;

Demoalition and reprovision (if required) of existing marine facilities such as PCWA,
buoys landing steps, public piers and Kwun Tong Vehicular Ferry Pier;

Seawall Construction;
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Reclamation of Kai Tak Approach Channel, Kwun Tong Typhoon Shelter and Kowloon
Bay, with preloading and ground improvement for the reclaimed land;

Construction of Trunk Roads, Distributor Roads with some of which are in underground
form such as D4 and D5, at grade local roads construction including installation of noise
barriers; street lighting and road side landscaping;

Widening of the existing Hoi Bun Road and junction improvement at the hinterland;

Construction and extension of bridges/footbridges/subways across Prince Edward Road
East aswdll as across future road junctions;

Construction of Subway to future Ma Tau Wai Railway Station and existing MTRC Ngau
Tau Kok Station;

Construction of new drainage, sewerage and water supply fresh and salt) network to serve
development areas of SEKD aswell as sewerage pumping stations; and

Installation of utilities;

1231 The whole SEKD is broken down into four major development packages as shown in
Drawing No. 22936/1 M /010, namely:

1

2.

4,

Kai Tak Airport Early Development Package (KTA)
Kowloon Bay Reclamation Early Development Package (KBR)

Waterfront Facilities & Kai Tak Nullah/Kwun Tong Typhoon Shelter Reclamation
(KTAC/KTTS) and

Truck Road T2/Runway.

1232 Each development package is individually divided into different work packages and is
summarized in Table 1.1.

Table 1.1 Development Packages
Packages Description Start End
KTA Development Package Works Element (Drawing No. 22936/IM/011)
WA11 Demolition of Buildings — Carpark Oct-03 Jul-04
WA12 Demolition of Buildings - Terminal Bldg Jan-05 Dec-05
WA13 Kai Tak Nullah Stage 1 Oct-03 Jul-06
WA14 Road D5 Stage 1 Oct-03 Nov-07
WA15 Bridges Over Prince Edward Road - Area 1 Oct-03 Jan-08
Demolition of Existing Ramp Aug-03 Jan-04
Footbridge FB3 Jan-06 Jan-08
WA16 Bridges Over Prince Edward Road - Area 2 Jul-04 Feb-06
WA1L7 Roads & Drains - Area 1 Oct-03 Mar-06
WA18 Roads & Drains - Area 2 Oct-03 Mar-06
WA19 Sewerage Connection to TKWPTW Oct-03 Mar-06
WA20 Sewerage Pumping Station in Area 1 Oct-03 Jun-05
WA21 Sewerage Pumping Station in Area 2 Oct-03 Mar-06
WA22 Hinterland Junction Improvement Aug-03 Jul-04
KTAC / KTTS Development Works Element (Drawing No. 22936/IM/012)
WB11 Reclamation at Kai Tak Approach Channel Oct-03 Jan-07

22936-REP-0051-03
EIA Report

Page 1-3 Ove Arup & Partners Hong Kong Ltd
July 2001



Kowloon Development Office

Territory Development Department, Hong Kong

Agreement No. CE32/99
Comprehensive Feasibility Study for the Revised Scheme of
South East Kowloon Devel opment

Packages Description Start End
WB12 Reclamation of Kwun Tong Typhoon Shelter Nov-06 Mar-11
WB13 Reclamation at Cha Kwa Ling PCWA Jan-13 Dec-14
WB14 Kai Tak Nullah Stage 2 Oct-03 Apr-07
WB15 Trunk Drains in Area 4 and 5 Jan-05 Oct-08
WB16 Trunk Drains in Area 5 and 6 Sept-08 Mar-10
WB17 Relocation of Typhoon Shelter-Breakwater in KTTS Oct-03 Aug-06
WB18 Temporary Relocation of PCWA Oct-03 Jul-06
WB19 Permanent Relocation of PCWA Nov-12 Dec-13
WB20 Reprovision of Vehicular Ferry Pier Jan-14 Jun-15
WB21 Provision of Tourist Excursion Pier Jan-13 Dec-14
Trunk Road T2 / Runway Development Works Element (Drawing No. 22936/IM/013)
WC11 Drainage Improvement at Hinterland

Culvert F and Associated TTM Jan-05 Apr-09

Culverts A,B,Cand D Jan-08 Jul-12
WC12 Trunk Road T2

Adjacent to Kai Fuk Road and at CKL PCWA Jan-07 Dec-08

Underground Portion/Viaduct in reclamation Sept-08 Sept-11
WC13 Road D4 - Stage 1 Sept-08 Mar-12
WC14 Road D5 - Stage 2 Jul-05 Dec-07
WC15 Roads & Drains in Area 4 and 5 Jan-10 Dec-12
WC16 Roads & Drains in Area 5 and 6 Mar-11 Dec-13

Travellator Subway to Ngau Tau Kok MTR Station Jul-07 Jul-11
WC17 Roads & Drains at Area 6C

Hoi Bun Road Apr-09 Dec-11

Bridge over outfall U Sept-11 Mar-14

Remaining roadworks in Cha Kwo Ling Area Jan-12 Dec-14
WC18 Sewerage Pumping Station in Area 4 and 5 Mar-08 Mar-10
WC19 Sewerage Pumping Station in Area 5 and 6 Mar-10 Mar-12
WC20 Hinterland Junction Improvement Jul-08 Jun-09
wc21 CKR/T2 Interchange Jan-07 Dec-10
KBR Development Works Element (Drawing No. 22936/IM/014)
WD11 Reclamation at Kowloon Bay Stage 1

Earth Bund at Hoi Sum Oct-03 Jul-05

Temporary Drain Diversion Jul-05 Aug-06

Main Reclamation Aug-06 Jul-09
WD12 Reclamation at Kowloon Bay Stage 2

Temporary Drain Diversion Oct-07 Jun-08

Main Reclamation Jul-08 Jul-11
WD13 Kai Tak Nullah Stage 3 Jul-08 Jul-10
WD14 Trunk Drain Area 3 Stage 1

Culvert S Jul-08 Jul-10

Culvert Q Jul-10 Dec-12

Culvert P2 on earth bund Jul-06 Jul-07

Upstream of Culvert P2 Jul-11 Mar-13
WD15 Trunk Drain Area 3 Stage 2 Jul-11 Mar-13
WD16 Provision of Public Pier Jul-09 Jun-11
WD17 Reprovision of Buoys Jan-10 Jul-10

22936-REP-0051-03

EIA Report

Page 1-4

Ove Arup & Partners Hong Kong Ltd

July 2001



Agreement No. CE32/99

Kowloon Development Office Comprehensive Feasibility Study for the Revised Scheme of
Territory Development Department, Hong Kong South East Kowloon Devel opment
Packages Description Start End

WD18 Drainage Improvement at Hinterland Jul-10 Dec-12
WD19 Road D4 Stage 2 Jul-09 Jun-12
WD20 Roads & Drains at Area 3 — Stage 1 Jul-10 Dec-13
wbD21 Roads & Drains at Area 3 — Stage 2

Travellator Subway to Ma Tau Wai Station Jan-11 Jul-14

Roads & Drains at Area 3 — Stage 2 Apr-13 Oct-14
WD22 Sewerage Pumping Station in Area 3 Stage 1 Oct-12 Oct-14
WD23 Sewerage Pumping Station in Area 3 Stage 2 Oct-12 Oct-14
WD24 Hinterland Junctions Improvement Jun-12 Jun-13

1.3 Objectives of the EIA Study

13.1

The objectives of the environmental impact assessment (EIA) for this study as detailed in the
EIA Study Brief No. ESB-039/1999 issued by the Environmental Protection Department
(EPD) under the Environmental Impact Assessment Ordinance (EIAQO) are as follow:

(i)

(i)

(iii)

(iv)

(V)

(vi)

(vii)

(viii)

(ix)

(x)

(xi)

(xii)

to describe the proposed project and associated works together with the requirements for
carrying out the proposed devel opments;

to identify and describe elements of community and environment likely to be affected by
the proposed developments and/or likely to cause adverse impacts to the proposed
project, including natural and man-made environment;

to identify and quantify emission sources and determine the significance of impacts on
sensitive recelvers and potential affected uses;

to identify and quantify any potential losses or damage to flora, fauna and natural
habitats;

to identify any negative impacts on sites of cultural heritage and to propose measures to
mitigate these impacts;

to identify, describe and quantify any potential landscape and visual impacts and
evaluate the significance of impacts on sensitive receivers,

to identify the negative impacts and propose the provision of infrastructure or mitigation
measures so as to minimize pollution, environmental disturbance and nuisance during
construction and operation of the developments arising from the Study;

to identify, predict and evaluate the residual (i.e. after practicable mitigation)
environmental impacts and the cumulative effects expected to arise during the
construction and operation phases of the proposed developments in relation to the
sensitive recelvers and potential affected uses;

to identify, assesses and specify methods, measures and standards, to be included in the
detailed design, construction and operation of the proposed developments which are
necessary to mitigate these environmental impacts and reducing them to acceptable
levels;

to investigate the extent of side effects of proposed mitigation measures that may lead to
other forms of impacts;

to identify constraints associated with the mitigation measures recommended in the EIA
study;
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to identify, within the scope of the EIA study as defined in section 3.2.1 of the EIA
Study Brief, any individual project(s) that fall under Schedule 2 of the EIAO; to
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