

	2009				2010				2011				2012				
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
Sector 1	Activity	Existing management 20.4	End enhancement 4.2	Existing management 16.1	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Sector 2	Activity	Existing management 21.3	Existing management 21.3	Existing management 21.3	15.2	6.1	15.2	6.1	15.2	6.1	15.2	6.1	15.2	6.1	15.2	6.1	15.2
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Marsh	Activity	Existing management 14.4	Existing management 14.4	Existing management 14.4	Existing management 14.4	Existing management 14.4	Marsh creation works 14.4	Existing management 14.4	Marsh creation works 14.4	Marsh creation works 14.4	Marsh creation works 14.4	Marsh creation works 14.4	Marsh creation works 14.4	Marsh creation works 14.4	Marsh creation works 14.4	Marsh creation works 14.4	Marsh creation works 14.4
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Sector 3	Activity	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1	Existing management 20.1
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Development Area	Activity	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0	Existing management 4.0
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
TOTAL HABITAT AVAILABILITY	Min area Available	80.1	76.9	76.9	70.0	61.7	70.0	61.7	70.0	61.7	70.0	61.7	70.0	61.7	70.0	61.7	70.0
	Max area Unavailable	0.0	4.2	4.2	10.2	18.4	10.2	18.4	10.2	18.4	10.2	18.4	10.2	18.4	10.2	18.4	10.2
Area under long-term management	Activity	0.0	0.0	0.0	26.4	26.4	26.4	26.4	26.4	26.4	26.4	26.4	26.4	26.4	26.4	26.4	26.4
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Marsh	Activity	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0

	2012				2013				2014				2015				2016			
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Sector 1	Activity	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	Interim management 20.4	
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Sector 2	Activity	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	Interim management 21	
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Marsh	Activity	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Sector 3	Activity	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	Interim management 20.06	
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Development Area	Activity	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	Foundation establishment	
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
TOTAL HABITAT AVAILABILITY	Min area Available	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	61.7	
	Max area Unavailable	4.8	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	4.0	
Area under long-term management	Activity	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Marsh	Activity	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established	Marsh Established
	Pond area available	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	

Key:

- Ponds potentially available as bird habitat
- Ponds unavailable as bird habitat
- Existing management
- Ponds under interim management (prior to enhancement)
- Ponds under interim management (after enhancement)
- Ponds under long-term WNR management
- Activity including pond enhancement and marsh creation works
- Marsh establishment
- Marsh established

CH2M HILL Hong Kong Limited
 In association with
RPS
Archaeological Assessments
MVA Hong Kong Limited

Title: Habitat Enhancement Work Programme For The Fung Lok Wai WNR

Project: EIA for Proposed Development at Fung Lok Wai, Yuen Long at Lot 1457 R.P. in D.D. 123

Scale: NTS

Figure: 13-13