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LEGCO QUESTION NO. 11

Property Developments in the Past Three Years
Involving Late Completion of Public Facilities

	Development
	Developer
	Public facilities required
	Completion and handover of public facilities

	
	
	
	Date specified in land lease
	Actual date

	Kai Tak Garden, Choi Hung Road
	Hong Kong Housing Society
	Social centre for the elderly and home help centre
	30 September 2000
	31 October 2001

	Cayman Rise, Ka Wai Man Road
	Hong Kong Housing Society
	Day care centre for the elderly
	30 September 2000
	18 January 2001

	Nob Hill, Lai King Hill Road
	Central More Ltd.
	Public transport terminus
	1 November 2000
	6 December 2000

	Broadview Court, Shum Wan Road
	Century Metro Development Ltd.
	Public transport terminus
	29 June 2000   (extended* to 29 January 2001)
	8 November 2001

	Island Resort, Siu Sai Wan Road
	SilverLink Investment Ltd.
	Public transport terminus
	31 March 2001
	11 April 2001

	Leighton Hill, Wong Nai Chung Road
	Harsco Ltd.
	Community hall
	30 September 2001
	June 2002#

	Grand Regentville, Wo Mun Street
	Apex Speed Ltd.
	Market, cooked food centre, indoor recreation centre, government offices and other community-related facilities
	31 December 2001
	22 January 2002


*
A seven-month extension was granted to the developer on account of geotechnical constraint which could not have been foreseen by the developer.
#
Procedure for the handover of the community hall to Government is expected to be completed by the end of June 2002.

